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LONGEVITY FEATURES
The rehabilitation of the Smithfield-Liberty Parking Garage was undertaken in 1997 and, over 20 years later, the 
structure exhibits no additional deterioration. Exposed to several hundred cars each day, this critical structure 
was rehabilitated using materials and methods designed and installed to provide a long-term service life. The 
success of the project is best evidenced by the fact that no additional structural repairs or rehabilitation have 
been required since the work was completed. The design and construction processes used to complete this 
project in the late 1990s is a testament to the longevity that the project has enjoyed. Based on its current state 
of performance, it is expected that the ramp will likely experience another 20 year extension of its service life 
without the need for any significant attention.

HISTORY
Originally constructed in 1964, the helix ramp of the Smithfield-Liberty parking garage in downtown Pittsburgh, 
Pennsylvania, is six levels of post-tensioned concrete slab with perimeter knee wall cantilevered from a con-
ventionally reinforced concrete cylinder. The post-tensioning system for the structure is composed of solid bar 
reinforcing encased in a grouted conduit. The solid bars have plates at each end to provide compressive force 
transfer into the slab. The primary visible distress of the structure was exposed, corroding post-tensioned bar 
anchor plates at the perimeter of the ramp. This circular ramp provides the only means of exit from the top six 
levels of the attached seven-story parking structure, so it was decided that conventional rehabilitation project 
delivery methods would not work for this rehabilitation.

EVALUATION
In late 1996, an evaluation of the helix ramp was undertaken to establish the cause of the observed distress in 
the structure. The evaluation included a condition assessment of the structure, concrete material and corrosion 
testing, a review of existing structural drawings, and a thorough structural analysis.

The condition assessment included a visual survey to record visible surface defects, including cracks, spalling, 
and exposed corroding steel elements. Material and corrosion testing included the following:

• Petrographic Analysis
• Concrete compressive strength testing
• Acid-soluble chloride ion testing
• Carbonation testing

The results obtained from the condition assessment, structural analysis, and various testing methods were nec-
essary to fully evaluate the distress mechanisms occurring within the structure.
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• Electrical continuity testing
• Half-cell potential testing
• Corrosion rate testing
• Reinforcing steel location and cover measurements
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DIAGNOSIS
After evaluating all of the results, the cause of the distress in the structure, consisting of delamination and 
spalling with exposed reinforcing steel, was determined. Based on the evaluation, three primary causes for the 
observed distress were identified:

1. The cause of the distress recorded on the top of the ramp slabs was determined to be high chloride ion lev-
els in the lower five levels of the six-level ramp. On these levels, chloride contents exceeding the threshold 
amount necessary to induce corrosion of the reinforcing steel were found in the top 2.5 inches of the slab.

2. The cause of the distress observed on the underside of the ramp slabs was cracking at old patches in the 
top slab.

3. For the deterioration occurring on and below the concrete knee walls, insufficient concrete cover on the steel 
reinforcing and plates was identified as the cause of the distress.

Once the causes of the distress were identified, solutions were developed to address them in consideration of 
alternative service life expectations.
 
SOLUTION ANALYSIS
Chloride Ion Content
To address the chloride ion content problem with the ramp slabs, removal and replacement of the top 2.5 to 3 
inches of the concrete floor slab was ultimately selected to offer a long-term service life expectation. This solu-
tion represented a potential structural problem, however, given that the slab was post-tensioned. Prior to being 
able to recommend that the top portion of the slab be removed, a structural analysis had to be performed. The 
analysis was necessary to determine the post-tensioned reinforcing forces on the original slab section, the re-
duced slab section (once the top portion of the slab was removed), and the final slab section (with the original 
slab and new topping slab). Upon completion of the analysis, it was determined that the top slab section could 
be removed if the perimeter of the ramp was shored and supplemental post-tensioned cables were added to the 
final cross section.

Supplemental Post-Tensioned Cables
The requirement for the supplemental post-tensioned cables influenced the decision to recommend a high quali-
ty conventional concrete material with a compressive strength of 6,000psi to closely match the existing concrete 
strength. In addition, the use of a shrinkage-compensating admixture was recommended to minimize cracking 
in the new topping slab.

Underside Slab Condition & Water Infiltration Problems
To address the underside slab condition and water infiltration problems, conventional partial-area patch repairs 
were recommended in conjunction with the application of a hybrid polyurethane fluid-applied membrane with 
epoxy wear course with specialized aggregate on the top ramp surface. The patch material recommended for 
the underside slab repairs was a polymer-modified cementitious repair material to facilitate use of the form-
and- pump repair technique. The repair material was selected to have compressive stiffness characteristics that 
closely matched that of the existing concrete. This was necessary to provide uniform compressive stress distri-
bution throughout the concrete slab when stressing supplemental post-tensioned reinforcement.

Concrete Cover Issues
To address the concrete cover problem on the post-tensioned reinforcing anchor plates on the perimeter of the 
ramp, a new concrete cap was recommended to provide suitable cover for the plates. In addition, a drip edge 
was recommended to prevent water from running down the underside of the ramps. Although this repair detail 
reduced the depth of the reveal at the slab perimeter, the architectural appearance of the ramp was not signifi-
cantly changed. To address the concrete cover problem on the existing reinforcing steel in the knee walls, it was 
recommended that patch repairs be slightly over-built to obtain suitable concrete cover on the reinforcing steel. 
The visual effect of the patch overbuild was reduced by enlarging the patch area to the extent where existing 
reinforcing steel had sufficient concrete cover.

REHABILITATION
The repair solutions described above were incorporated into the contract documents and issued for bidding by 
experienced repair contractors. The successful bidder was awarded the contract in the summer of 1997 and the 
work was immediately scheduled to be completed in under 10 weeks during the summer to coincide with the 
garage’s off-peak season.
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Garage Ergonomics
Prior to beginning repairs, the traffic in the garage required re-routing. This was necessary since the helix was 
the only means of exit for the upper levels of the garage and closing the garage was not an option. After consid-
ering alternate scenarios to solve this dilemma, a solution was developed to convert the one-way traffic flow into 
two-way traffic. To accommodate the two-way traffic on the upper six levels, turn-around areas were established 
on alternating levels to facilitate cars changing direction. Although the turnaround areas resulted in a reduction 
in parking spaces, the traffic flow was not significantly hampered and the disruption to patrons was minimized.

Fast-Tracked Construction
Once parking traffic was re-routed, the helix ramp was closed, and construction commenced. Given the aggres-
sive construction schedule and limited work area, methods to expedite the repair process had to be implement-
ed. The primary time saving measure utilized during the rehabilitation was hydro demolition, which is a process 
utilizing water under very high pressure (about 10,000psi) to demolish concrete. This method was used in lieu of 
conventional jackhammers to remove the top section of chloride-contaminated concrete on the ramp slabs and 
resulted in significant time savings.

Specialized Equipment
Prior to initiating repairs, the contractor requested the substitution of specified specialty repair materials for 
materials that they had success with on previous projects. This practice is common on concrete rehabilitation 
projects but is one that must be carefully considered. For this project, different areas, and even different levels, 
had different design criteria that had to be met. For example, the post-tensioned areas required a material with 
a compressive stiffness closely matching that of the existing concrete due to the need to evenly distribute new 
post-tensioning stresses induced in the slab. The cap placed around the helix ramp perimeter required a material 
easily placed using the form-and-pump method, but one that did not require similar stiffness characteristics to 
the existing concrete.

Completion
Following industry standard concrete repair practices and incorporating state-of-the-art materials, the rehabilita-
tion of the ramp was completed on schedule. One of the most important reasons for the success of the project 
was that the correct process was followed. Involving the correct experienced parties and identifying and ad-
dressing the causes of the distress in the structure and developing and implementing a repair approach aimed 
at providing a long-term service life extension.

PAST, PRESENT, & FUTURE
Prior to implementing the rehabilitation described above, another repair of the helix ramp had been undertaken. 
Partial-area patches completed during that project were found to be deteriorated at the time of the condition 
assessment performed in 1996. Past repairs are often found to be deteriorating due to the ongoing internal cor-
rosion mechanisms within the structure. Short of implementing cathodic protection or complete replacement, the 
corrosion process will likely be ongoing, to varying degrees, in most parking structures throughout their service 
lives.

Given this situation, the concern becomes whether past repair methods and materials addressed the cause(s) of 
the distress in the structure. Unfortunately, past evaluation and testing techniques fall short of the standards in 
place today. Rate of corrosion testing, for example, was in its infancy as of 10 years ago. The lack of specialized 
knowledge about the corrosion process is one of the primary reasons that past repairs are more prone to pre- 
mature failure than repairs completed today. Another common problem encountered with past repairs was the 
practice of engaging in an inexperienced contractor to “fix a problem.” In most situations, that contractor didn’t 
thoroughly evaluate or understand the problem, nor did he properly identify the cause of the problem.

Today, knowledge in the field of concrete structures and corrosion mechanisms is steadily growing through ex-
perience and research. Experienced contractors are more prevalent, as are experienced engineers and material 
specialists. Present day materials and products are being produced to provide a higher quality product. The top-
ping material used on the helix ramp project, for example, incorporated a shrinkage-compensating admixture to 
control cracking of the material over the existing concrete substrate. Use of this product resulted in a crack-free 
topping placed in two separate pours on five levels of the ramp. It is expected that these trends toward more 
specialized experience and product quality will continue.

Although it is difficult to predict the future of concrete rehabilitation, the continued expansion of knowledge and 
experience in the field is virtually guaranteed. Continued research should expand the understanding of the cor-
rosion process and corrosion control mechanisms. This, in turn, will lead to the development of materials and 
products that can better control the corrosion process and facilitate longer lasting concrete repairs.
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1. 2.

3. 4.

Pictures below, from left to right are as follows - 1) Original slab edge deterioration; 2) Slab edge soffit 
demolition and formwork; 3) Slab edge formwork and shoring; 4) Completed slab soffit repair with 
integral drip edge
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5. 6.

7. 8.

Pictures below, from left to right are as follows - 5) Knee wall vertical repair demolition; 6) Hydrodemolition 
of ramp slab upper concrete layer; 7) Demolished ramp slab surface with supplemental post-tension 
reinforcing installed throughout central cylinder; 8) Exposed post-tensioned tendon anchor heads at central 
cylinder














